COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/17/2009

ESTIMATE SUMMARY 11:02:34
CONTID: C16277 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16277-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.5 DAYS TIME ALLOW: 60 WORK DAYS
US 160 ALAMOSA MILL AND FILL PERCENT TIME: 82.50 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 1603-025
US 160 ALAMOSA MILL AND FILL
NAME OF ROAD: 160A
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 06/15/2009 DATE TIME STARTED 04/28/2008
P.0O. BOX 566 DATE LET 03/27/2008 DATE WORK BEGAN  08/04/2008
DATE AWARDED 04/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,690,785.48 PARTICIPATING $ 1,757,551.30 S 944,200.44
AWARD PROJECT AMT: $  2,267,006.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.32% TOTAL EARNINGS 1,757,551.30 944,200.44
FUNDS AVAILABLE: $ 933,234.18 STOCKPILED MATERIALS 21,091.77 -80,406.59
GROSS EARNINGS 1,778,643.07 863,793.85
TOTAL CLAIMS: $ 0.00 RETATNAGE -34,005.10 -13,161.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,744,637.97 850,632.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,744,637.97 850,632.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 850,632.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16277-BID ESTIMATE RUN 06/17/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 126.800 126.800
SY 0.000 0.00
44.00000 126.800 5,579.20
0010 202-00203 REMOVAL OF CURB AND GUTTER 742.600 742.600
LF 0.000 0.00
21.00000 742.600 15,594.60
0015 202-00206 REMOVAL OF CONCRETE CURB RAMP 211.400 211.400
SY 0.000 0.00
51.00000 211.400 10,781.40
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 277.000 277.000
SY 0.000 0.00
51.00000 277.000 14,127.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 109,327.000 41,318.000
SY 68,009.000 129,217.10
1.90000 109,327.000 207,721.30
0030 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
10.00000 0.000 0.00
0035 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
10.00000 0.000 0.00
0040 203-01597 POTHOLING 20.000 11.000
HOUR 0.000 0.00
200.00000 11.000 2,200.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 0.000
HOUR 25.000 3,750.00
150.00000 25.000 3,750.00
0050 206-01000 BED COURSE MATERIAL 79.100 79.100
cy 0.000 0.00
50.00000 79.100 3,955.00
0055 208-00005 EROSION LOG 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 16277-BID ESTIMATE RUN 06/17/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 300.000 228.000
LF 60.000 1,500.00
25.00000 288.000 7,200.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0071 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 6.000 226.80
37.80000 6.000 226.80
0072 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 6.000 706.20
117.70000 6.000 706.20
0075 208-00206 EROSION CONTROL SUPERVISOR 12.000 12.000
DAY 0.000 0.00
50.00000 12.000 600.00
0076 208-00206 EROSION CONTROL SUPERVISOR 40.000 12.000
DAY 11.000 2,563.00
233.00000 23.000 5,359.00
0080 210-04010 ADJUST MANHOLE 34.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0085 210-04050 ADJUST VALVE BOX 25.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0090 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
2,400.00000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00

2,200.00000 0.000 0.00
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PCN: 16277-BID ESTIMATE RUN 06/17/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 260.000 0.000
1B 0.000 0.00
3.50000 0.000 0.00
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 30.000 30.000
cy 0.000 0.00
50.00000 30.000 1,500.00
0115 304-09000 AGGREGATE BASE COURSE (SPECIAL) 258.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0120 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 163.000 22.100
sy 0.000 0.00
40.00000 22.100 884.00
0125 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 12,026.000 2,359.490
TON 7,657.770  349,960.09
45.70000 10,017.260 457,788.78
0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 0.000
TON 0.000 0.00
10.50000 0.000 0.00
0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 9,666.510
TON -7,657.770 -80,406.59
10.50000 2,008.740 21,091.77
0130 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
530.00000 0.000 0.00
0131 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 842.000 128.850
TON 420.120  296,079.57
704.75000 548.970 386,886.61
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,466.000 1,228.000
GAL 3,551.000 10,653.00

3.00000 4,779.000 14,337.00
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PCN: 16277-BID ESTIMATE RUN 06/17/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 208.000 208.000
sy 0.000 0.00
79.00000 208.000 16,432.00
0145 608-00000 *CONCRETE SIDEWALK 141.720 141.720
sY 0.000 0.00
69.00000 141.720 9,778.68
0150 608-00010 *CONCRETE CURB RAMP 256.400 256.400
sy 0.000 0.00
88.00000 256.400 22,563.20
0155 608-00015 *TRUNCATED DOMES 190.000 190.000
SF 0.000 0.00
57.00000 190.000 10,830.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 869.600 869.600
LF 0.000 0.00
34.00000 869.600 29,566.40
0165 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 414.000 389.000
SF 0.000 0.00
17.00000 389.000 6,613.00
0170 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 603.000 603.000
LF 0.000 0.00
25.00000 603.000 15,075.00
0175 613-00250 *2-1/2 INCH ELECTRICAL CONDUIT (BORED) 463.000 463.000
LF 0.000 0.00
29.00000 463.000 13,427.00
0180 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 500.000 500.000
LF 0.000 0.00
38.00000 500.000 19,000.00
0185 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,500.000 4,086.000
LF 0.000 0.00
10.00000 4,086.000 40,860.00
0190 613-07000 *PULL BOX (SPECIAL) 11.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00



CONTID: Cl6277 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16277-BID ESTIMATE RUN 06/17/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0195 613-07026 *PULL BOX (16"x24"X12") 17.000 17.000
EACH 0.000 0.00
400.00000 17.000 6,800.00
0200 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0205 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 984.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0215 626-00000 *MOBILIZATION 1.000 0.411
LS 0.275 79,337.50
288,500.00000 0.686 197,911.00
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0225 627-00001 *PAVEMENT MARKING PAINT 468.000 87.000
GAL 353.000 14,120.00
40.00000 440.000 17,600.00
0230 627-00005 *EPOXY PAVEMENT MARKING 234.000 0.000
GAL 0.000 0.00
71.00000 0.000 0.00
0235 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,056.000 0.000
(TYPE I)
SF 813.000 17,886.00
22.00000 813.000 17,886.00
0240 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,018.000 2,276.000
SF 140.000 2,100.00
15.00000 2,416.000 36,240.00
0245 630-00000 *FLAGGING 5,000.000 2,069.500
HOUR 2,050.500 51,262.50

25.00000 4,120.000 103,000.00
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PROJECT: NH 1603-025 ESTIMATE NO: 0004 11:02:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0250 630-00007  *TRAFFIC CONTROL INSPECTION 28.000 18.000
DAY 5.000 500.00
100.00000 23.000 2,300.00
0255 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 33.000
DAY 11.000 5,830.00
530.00000 44.000 23,320.00
0260 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 2.000
EACH 0.000 0.00
120.00000 2.000 240.00
0265 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 1.500
EACH 0.000 0.00
70.00000 1.500 105.00
0270 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.000 14.000
EACH 0.000 0.00
70.00000 14.000 980.00
0275 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0280 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
6,000.00000 1.500 9,000.00
0285 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0290 630-80360  *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
35.00000 50.000 1,750.00
0295 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0300 630-80380  *TRAFFIC CONE 225.000 72.500
EACH 40.000 400.00

10.00000 112.500 1,125.00
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0305 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 -8,826.550
F A -21,891.320 -21,891.32
1.00000 -30,717.870 -30,717.87
0330 700-70021 F/A ON-THE-JOB TRAINEE 320.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0355 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,669,785.48 $ 863,793.85$ 1,757,643.07
CAT NO0400 CONSTRUCTION ENGINEERING
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00$ 21,000.00
PROJECT TOTAL CURRENT AMT $ 2,690,785.48 $ 863,793.85$ 1,778,643.07



